
UNCLASSIFIED

UNCLASSIFIED
Air Force Page 1 of 20 R-1 Line Item #129

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 559.455 576.330 718.432 -   718.432 689.201 526.627 484.880 528.188 Continuing Continuing
674785: F-22 559.455 576.330 718.432 -   718.432 689.201 526.627 484.880 528.188 Continuing Continuing

Note
Totals include funding for PRCP Program Number, 265, F-22

A. Mission Description and Budget Item Justification
The F-22 program funding includes overhead reductions that are not intended to impact program content.  The efficiencies reductions total $4.573M in FY12.

The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, and homeland and cruise missile defense for
the next 20+ years.  The F-22 is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics
to make it the world's most capable combat aircraft.  The Engineering and Manufacturing Development (EMD) phase of F-22 acquisition is complete.  The program
is now continuing the pre-planned modernization effort through incremental development phases that enhance the F-22 Global Strike capability.  The development
program enhances the air vehicle, engine, and training system to improve/enhance F-22 weapons, communications, and Intelligence Surveillance Reconnaissance
(ISR) capabilities.

BA7 - This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have
been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 569.345 576.330 555.208 -   555.208
Current President's Budget 559.455 576.330 718.432 -   718.432
Total Adjustments -9.890 -   163.224 -   163.224

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -2.375 -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -7.515 -  
• Other Adjustments -   -   163.224 -   163.224
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

Change Summary Explanation
Note 1: In FY 2010, $9.8M decrease due to higher Air Force priorities.
Note 2: In FY 2012, $163.2M increase in funding due to the following: $127.6M for Increment 3.2 requirements (Air-to-Air Block 30 and Air-to-Air Block 35),
Advanced Technology Development, Auto Ground Collision Avoidance System (AGCAS), Aircraft 4006 Upgrade, 5th Generation Architecture, Laboratory
Obsolescence, and $42.6M to directly fund Increment 3.2 enabling work.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
674785: F-22 559.455 576.330 718.432 -   718.432 689.201 526.627 484.880 528.188 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The F-22 program funding includes overhead reductions that are not intended to impact program content.  The efficiencies reductions total $4.573M in FY12.

The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, and homeland and cruise missile defense for
the next 20+ years.  The F-22 is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics
to make it the world's most capable combat aircraft.  The Engineering and Manufacturing Development (EMD) phase of F-22 acquisition is complete.  The program
is now continuing the pre-planned modernization effort through incremental development phases that enhance the F-22 Global Strike capability.  The development
program enhances the air vehicle, engine, and training system to improve/enhance F-22 weapons, communications, and Intelligence Surveillance Reconnaissance
(ISR) capabilities.

BA7 - This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have
been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Software Support
Description: (U) Operational Flight Plan (OFP) testing in the Raptor Integration Lab (RAIL) and the Avionics
Integration Lab (AIL), Developmental and Operational flight test, Pilot Training Systems (PTS) software
upgrades, Synthetic Aperature Radar (SAR) mapping capability development for the PTS, Trainer/Integrated
Maintenance Information System (IMIS) Software Enhancements

FY 2010 Accomplishments:
(U) In FY 2010: Update 3 software support OFP testing in the Raptor Integration Lab (RAIL) and the Avionics
Integration Lab (AIL) continues for three of four software products. Continuation of Developmental and
Operational flight test of three of four software products. Block 30 Increment 2 software product released to the
field, first of four Update 3 software products. IMIS continued the Ada to C++ conversion; Low Observables (LO)
Structural Maintenance, Present TO, and Air Vehicle Interface.  As each one of these IMIS areas are converted
to C++, long awaited enhancements are incorporated, increasing capability to the maintainer.
FY 2011 Plans:

51.930 60.200 62.249 -   62.249
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

(U) In FY 2011:  Flight test on the Update 3 software support OFPs are completed and fielded. FOT&E
will be conducted on Update 3 and Increment 3.1 and will be released to the field. Update 4 coding will be
accomplished, and testing in the system integration laboratories will begin for two of the three Update 4 software
configurations. Developmental flight testing will begin on the first of three software configurations. Pilot Training
Systems (PTS) software upgrades,Synthetic Aperature Radar (SAR) mapping capability development for
the PTS. IMIS to continue Ada to C++ conversion focusing on Integrated Maintenance Data Systems (IMDS)
interface error correction and Maintenance Data Collection.
FY 2012 Base Plans:
(U) In FY 2012: Update 4 software support OFPs are completed. Flight testing of all the Update 4 software
products will be completed and fielded.  IMIS to continue focus on ADA to C++ conversion focusing on three
additional major areas.
FY 2012 OCO Plans:
Title: System Engineering/Program Management Support
Description: (U) Provide for F-22 program-wide planning and execution.

FY 2010 Accomplishments:
(U) In FY 2010: Provides for F-22 program wide planning and execution comprised of, but not limited to, the
following: requirements identification, schedule analysis and integration, cost estimating data, and systems
engineering process management.
FY 2011 Plans:
(U) In FY 2011: Same as prior year.
FY 2012 Base Plans:
(U) In FY 2012: Same as prior year.
FY 2012 OCO Plans:

17.333 17.636 17.898 -   17.898

Title: Mission Support
Description: Continue mission support of the Program Office; travel, computer costs, misc contracts, etc.

FY 2010 Accomplishments:

11.879 13.933 14.000 -   14.000
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

(U) In FY 2010: Funds provide centralized Program Management Administration (PMA) allowing management
and oversight activities in direct support of F-22 Increment Development, RAMMP, Aircraft Structural Integrity
Program (ASIP), flight test support, etc.
FY 2011 Plans:
(U) In FY 2011: Same as prior year.
FY 2012 Base Plans:
(U) In FY 2012: Same as prior year.
FY 2012 OCO Plans:
Title: Reliability and Maintainability Maturation Program (RAMMP)
Description: (U) Continue development of RAMMP to improve MTBM and aircraft availability.

FY 2010 Accomplishments:
(U) In FY 2010:  Provides for development of multiple efforts to improve Mean Time Between Maintenance
(MTBM), maintainability and reduce F-22 weapon system life cycle cost.
FY 2011 Plans:
(U) In FY 2011:  Same as prior year.
FY 2012 Base Plans:
(U) In FY 2012: Same as prior year.
FY 2012 OCO Plans:

17.184 12.670 18.000 -   18.000

Title: Increment 3.1
Description: (U) The F-22 Increment 3.1 Modernization Program consists of the software and hardware
modifications necessary to provide Enhanced Global Strike (GS) capabilities on the Lot 4B and beyond F-22
aircraft and training systems. Increment 3.1 is currently implementing the design products to deliver the
enhanced capabilities to support retrofit on operational F-22 aircraft and their support elements.

FY 2010 Accomplishments:

37.540 13.432 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

(U) In FY 2010: Continue Increment 3.1 integration and certification testing in the Raptor Integration Lab (RAIL)
and the Avionics Integration Lab (AIL) will be completed. Continue developmental flight test of the Increment 3.1
capabilities.
FY 2011 Plans:
(U) In FY 2011: Complete Increment 3.1 developmental flight test. Increment 3.1 operational flight test through
July, 2011.
FY 2012 Base Plans:
(U) IN FY 2012: No planned activities in 2012
FY 2012 OCO Plans:
Title: Increment 3.2A
Description: (U) The F-22 Increment 3.2a Modernization Program consists of the software development
necessary to provide Increment 3.2a capabilities including improvements to Electronic Protection, Combat
Identification and Link-16 Receive.

FY 2010 Accomplishments:
(U) In FY 2010: Software Only Updates - Requirements Development will begin, where operational requirements
are translated into technical requirements. A Systems Requirements Review and external interface freeze are
scheduled to occur during this time.
FY 2011 Plans:
(U) In FY 2011: Requirements Development will be completed and will culminate in a System Design Review.
Detailed design of the capabilities will begin and a Preliminary Design Review will be conducted. Preliminary
work to prepare lab and test facilities for Development, Integration, and Test will also begin. MDD will be
accomplished.
FY 2012 Base Plans:
(U) In FY 2012: The detailed design phase will continue and will culminate in a Critical Design Review.
Preliminary work will continue to prepare lab and test facilities for Development, Integration, and Test. All
software coding, integration and testing will begin. Milestone B will be completed.
FY 2012 OCO Plans:

67.178 75.805 129.450 -   129.450

Title: Increment 3.2B 87.628 140.942 125.295 -   125.295
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: (U) The F-22 Increment 3.2b Modernization Program consists of the software development
necessary to provide Increment 3.2b capabilities including Intra-Flight Data Link Improvements, Electronic
Protection, AIM-9X and AIM-120D integration with Common Weapon Engagement Zone, Geolocate 2.0 and
Stores Management System Common Split Bus.  The Enhanced Stores Management System (ESMS) program
is a hardware development and risk reduction program required to integrate any new weapons on the F-22
beyond Increment 3.1.

FY 2010 Accomplishments:
(U) In FY 2010: Candidate Definition is completed and the Requirements Development phase of the Increment
3.2 program will begin.
FY 2011 Plans:
(U) In FY 2011: ESMS program will continue sub-system integration and complete it in the Avionics Integration
Lab (AIL).  Flight test of the ESMS sub-system will also be performed and scheduled to be completed as well.
Requirements Development will be completed and will culminate in a System Design Review. Detailed design
of the capabilities will begin. Preliminary work to prepare lab and test facilities for Development, Integration, and
Test will also begin. MDD will be accomplished. A significant amount of hardware is being purchased to support
Increment 3.2B candidate testing and development.
FY 2012 Base Plans:
(U) In FY 2012: Detailed design of the capabilities will continue. Work to prepare lab and test facilities for
Development, Integration, and Test will continue.
FY 2012 OCO Plans:
Title: Combined Test Force (CTF)
Description: (U) The F-22 Combined Test Force (CTF), located at Edwards Air Force Base, conducts full-up
weapons system testing to assess the synergistic effect of the F-22 combined characteristics of stealth, speed,
maneuverability, and integrated avionics in mission accomplishment.  The CTF uses operationally significant
ground and flight test scenarios, when practical, to identify system performance deficiencies early before they
are more difficult and costly to resolve.

FY 2010 Accomplishments:

110.671 93.700 95.246 -   95.246
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

(U) In FY 2010:  The significant programs undergoing flight test at AFFTC include: Increment 3.1/Update 3,
Small Diameter Bomb (SDB) Integration AIM-9X Risk Reduction, Coldstick, Data Management Video Recorder
(DMVR), Environmental Control System (ECS), Remote Sensor Assembly (RSA), Signature Management
Plan(SMP), and Infrared Countermeasure (IRCM) Door.
FY 2011 Plans:
(U) In FY 2011: The significant programs undergoing flight test at AFFTC include:  the close-out of Increment
3.1/Update 3; AIM-9X and SDB Risk Reduction; ESMS/TA-74; Coldstick tests; Arresting Gear; Main Oil Pump;
Signature Management Plan; 6 gallon test; Bio-fuel Certification; and the Travel Pod.  Small projects currently
planned also include:  IR Countermeasure Door; Auxiliary Power Unit Exhaust Door Temperature; Augmentor/
Ignitor; Air Cycle machine Reliability Improvements; Loads Regression Testing; #5 carbon seal redesign;
Structural Health Monitoring Device Durability; and Engine Software version #17.
FY 2012 Base Plans:
(U)In FY 2012: The significant programs undergoing flight test at AFFTC include:  Update 4 software testing;
AIM-9X SEEK EAGLE testing; External Fuel Tank testing; and 6 gallon testing. Small projects currently-planned
also include: NUCIF; dragging brake issue; Weapon Bay Door Redesign: cracking/missile fin rub; Flight Control
Problem; and 5th Generation Common Architecture.
FY 2012 OCO Plans:
Title: Laboratory Test & Operations (LTO)
Description: (U) The LTO effort provides the capability (labor and hardware) to plan and conduct development,
integration, test, & verification (IT&V) of F-22 OFPs with F-22 hardware.  This capability is provided through the
maintenance and operation of 20 development labs including 5 unique major System Integration Laboratories
(SILs): the Agile Integration Lab (AIL); the Raptor Integration Lab; the Air Combat Simulation (ACS) Lab; the
Vehicle Management System (VMS) Vehicle Integration Facility (VIF); and the Vehicle System Simulator (VSS).

FY 2010 Accomplishments:
(U) In FY 2010: Accomplish critical updates to offset aging/obsolete equipment. Update critical systems as
required to support new aircraft configurations and capabilities.  Maintain lab “ready state” availability in support
of F-22 programs.  Accomplish OFP verification and risk reduction.  Provide pilot training, exercise execution,
and war gaming in support of Air Combat Command; provide test event planning, rehearsal, and conduct in

84.950 77.042 98.134 -   98.134



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 9 of 20 R-1 Line Item #129

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

support of Air Force Operational Test & Evaluation Center.  Support periodic Air Warfare Center operational
mission data updates.
FY 2011 Plans:
(U) In FY 2011: Same as prior year.
FY 2012 Base Plans:
(U) In FY 2012: Same as prior year. In addition, lab consolidation of RAIL at LMA Ft. Worth will be
accomplished.
FY 2012 OCO Plans:
Title: VAX Migration
Description: (U) The F-22 VAX Migration program develops, integrates, tests, and deploys computer
infrastructure and software tools to replace existing VAX-based resources used to develop, field, and sustain
F-22 capabilities.  The current VAX architecture is obsolete, resulting in increased program risks as the
underlying computer infrastructure and software tools become increasingly unreliable and unsupportable.

FY 2010 Accomplishments:
(U) In FY 2010: The majority of the activities include labor required to translate existing VAX-based software
development tools and procedures to new platforms.  Where required, this includes rewriting existing code
to provide equivalent results on target platforms. Each system requires complete certification testing and
validation. Consequently, this activity also includes Contractor testing and support for Government certification
and accreditation of migrated system; and updating of required Contractor software and hardware development
processes to reflect resulting architectures.
FY 2011 Plans:
(U) In FY 2011: Same as prior year
FY 2012 Base Plans:
(U) In FY 2012:  Same as prior year.
FY 2012 OCO Plans:

58.658 39.692 31.307 -   31.307

Title: F-22 Small Project Roll-up
Description: Continue F-22 modernization development and support activities

14.204 19.275 12.638 -   12.638
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2010 Accomplishments:
Provides for F-22 modernization activities including, but not limited to: Common Configuration, Aircraft Structural
Integrity Program (ASIP), LO Signature Mgmt, EN/Threat Modeling Support, DT Weapons Assets, Arresting
Gear System (AGS), PT Dynamic SAR, Support Equipment Development, Urgent Response, Replacement Test
Aircraft and OGC/GFE.
FY 2011 Plans:
Provides for F-22 modernization activities including, but not limited to: LO Signature Mgmt, EN/Threat Modeling
Support, DT Weapons Assets, F-22 Secure Software Dev Networks, PT Dynamic SAR,  Support Equipment
Development, Urgent Response, and OGC/GFE.
FY 2012 Base Plans:
Provides for F-22 modernization activities including, but not limited to: EN/Threat Modeling Support, DT
Weapons Assets, F-22 Secure Software Dev Networks, PT Dynamic SAR, Support Equipment Development,
Urgent Response, and OGC/GFE.
FY 2012 OCO Plans:
Title: Crypto Modernization
Description: Crypto Modernization provides for development to support crypto-graphic updates. Two crypto-
graphic projects are currently in work: the KOV-20 Field Upgrade (field upgrade only) and the KOV-20 Off-Ramp.

FY 2010 Accomplishments:
FY2010: No planned effort in FY2010
FY 2011 Plans:
FY2011: Crypto Modernization activities: KOV-20 Field Upgrade to retrofit the test jets with the upgraded
KOV-20 units. KOV-20 Off-Ramp requirements definition and tech package development will be accomplished.
FY 2012 Base Plans:
FY2012: Crypto Modernization activities: KOV-20 Off-Ramp requirements analysis and generation phase will be
accomplished and the design phase will begin.
FY 2012 OCO Plans:

-   2.380 7.245 -   7.245

Title: Advanced Technology Development 0.300 9.623 60.558 -   60.558
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: (U) Technology Maturation and risk reduction of Classified F-22 related development efforts

FY 2010 Accomplishments:
(U) In FY 2010: Study and analysis of a variety of Special Projects for integration onto the F-22.
FY 2011 Plans:
(U) In FY 2011: Technology Maturation and risk reduction of Classified F-22 related development efforts.  This
effort includes studies and analyses of a variety of Special Projects for integration onto the F-22 and to perform
proof of concept demonstration on select projects.
FY 2012 Base Plans:
(U) In FY 2012: Technology Maturation and risk reduction of Classified F-22 related development efforts.
Study and analysis of a variety of Special Projects for integration onto our platform continues.  Perform proof
of concept demonstration on select projects.  Detailed integration efforts begin on successfully demonstrated
projects.
FY 2012 OCO Plans:
Title: Auto Ground Collision Avoidance System (AGCAS)
Description: (U) The AGCAS will be designed and integrated on the F-22 to prevent the aircraft from
unintentionally descending below ground level.

FY 2010 Accomplishments:
(U) In FY 2010:  No planned effort in FY 2010.
FY 2011 Plans:
(U) In FY 2011:  No planned effort in FY 2011.
FY 2012 Base Plans:
(U) In FY 2012: Requirements development for AGCAS will be accomplished. In addition, design work will begin
to develop design solutions for Block 20, 30, and 35.
FY 2012 OCO Plans:

-   -   18.110 -   18.110

Title: Aircraft 4006 Upgrade -   -   10.168 -   10.168
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: (U) To support testing activities, upgrade 4006 from its current EMD configuration to a Block 20
(training fleet representative) aircraft configuration; the instrumentation package will also be upgraded.

FY 2010 Accomplishments:
(U) In FY 2010: No planned effort in FY10
FY 2011 Plans:
(U) In FY 2011: No planned effort in FY11.
FY 2012 Base Plans:
(U) In FY 2012: Purchase parts; engineering design modification and instrumentation.
FY 2012 OCO Plans:
Title: 5th Generation Architecture
Description: (U) Conduct studies and analysis to reduce the risk of integrating F-35 hardware and fusion
architecture on-board the F-22.  The goal of this effort is to ultimately reduce F-22 and F-35 modernization costs
and timeline (development, test, and fielding) with more cost-effective solutions leveraging commonality and
synergy.

FY 2010 Accomplishments:
(U) In FY 2010: No planned activitiy in FY 2010
FY 2011 Plans:
(U) In FY 2011: No planned activitiy in FY 2011
FY 2012 Base Plans:
(U) In FY 2012: Study and analysis of the 5th Generation Architecture integration onto F22.
FY 2012 OCO Plans:

-   -   10.000 -   10.000

Title: Laboratory Obsolescence
Description: (U) Several components in the labs have exceeded their useful life and require replacing/
upgrading.

FY 2010 Accomplishments:

-   -   8.134 -   8.134
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

(U) In FY 2010: No planned activity in FY10.
FY 2011 Plans:
(U) In FY 2011: No planned activity in FY11.
FY 2012 Base Plans:
(U) In FY 2012: Lab upgrades to include Honeywell ECS equipment, BAE EW Alphas, RAIL SGI Computer
replacement, ECS Lab Obsolescence, Calibration Test Bench, IL FTE.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 559.455 576.330 718.432 -   718.432

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0207138F: F-22A Squadrons
APAF*

269.827 602.634 385.755 0.000 385.755 411.690 550.440 451.350 459.298 Continuing Continuing

• PE 0207138F (1): F-22A
Squadrons, OPAF

1.207 1.452 1.699 0.000 1.699 1.200 1.218 1.092 1.095 Continuing Continuing

• PE 0207219F: APAF, Advanced
Tactical Fighter **

96.758 159.915 105.335 0.000 105.335 1.289 1.307 1.330 1.354 Continuing Continuing

• PE 0207138F (3): MILCON 38.838 22.125 16.500 0.000 16.500 11.740 0.000 0.000 0.000 Continuing Continuing
• PE 0207219F (4): PAAF 15.896 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• PE 0207445F: Tactical Data Link
RDT&E

47.162 57.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• PE 0207163F: AIM-120D RDT&E 3.800 11.800 24.700 0.000 24.700 27.600 17.960 0.850 0.000 Continuing Continuing

D. Acquisition Strategy
The Raptor Enhancement Development & Integration (REDI) contract is an Indefinite Delivery/Indefinite Quantity Ordering contract that maximizes flexibility to start,
stop, accelerate and decelerate projects as required. The REDI contract was established to be more responsive to evolving war fighter requirements. The REDI
contract allows the issuance of orders for the highest priority war fighter capabilities in operationally meaningful capability increments, requirements analysis, contractor
cost estimates and studies, development and demonstration of capability enhancements, and unanticipated future war fighter requirements. Each increment is broken
into phases to initiate requirements analysis, the design phase and the development, integration and verification phase of a specific incremental development effort.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Support SS/CPIF Lockheed Martin:Fort
Worth, TX 51.930 60.200 Dec 2010 62.249 Dec 2011 -   62.249 Continuing Continuing 0.000

System Engineering / Program
Management SS/CPIF Lockheed Martin:Fort

Worth, TX 17.333 17.636 Dec 2010 17.898 Dec 2011 -   17.898 Continuing Continuing 0.000

RAMMP SS/CPFF Lockheed Martin:Fort
Worth, TX 17.184 12.670 Jan 2011 18.000 Dec 2011 -   18.000 Continuing Continuing 0.000

Increment 3.1 SS/CPIF Lockheed Martin:Fort
Worth, TX 37.540 13.432 Dec 2010 -   -   -   0.000 50.972 0.000

Increment 3.2A SS/CPIF Lockheed Martin:Fort
Worth, TX 67.178 75.805 Jan 2011 129.450 Dec 2011 -   129.450 152.630 425.063 0.000

Increment 3.2B SS/CPIF Lockheed Martin:Fort
Worth, TX 87.628 140.942 Jan 2011 125.295 Dec 2011 -   125.295 426.620 780.485 0.000

VAX Migration SS/CPIF Lockheed Martin:Fort
Worth, TX 58.658 39.692 Nov 2010 31.307 Dec 2011 -   31.307 29.623 159.280 0.000

F-22 Modernization SS/Various Lockheed Martin:Fort
Worth, TX 14.204 19.275 Dec 2010 12.638 Dec 2011 -   12.638 Continuing Continuing 0.000

Crypto-Modernization SS/CPIF Lockheed Martin:Fort
Worth, TX -   2.380 Mar 2011 7.245 Dec 2011 -   7.245 39.885 49.510 0.000

Advanced Technology
Development SS/CPIF Lockheed Martin:Fort

Worth, TX 0.300 9.623 Nov 2010 60.558 Jan 2012 -   60.558 Continuing Continuing 0.000

Auto Ground Collision
Avoidance System (AGCAS) SS/CPIF Lockheed Martin:Fort

Worth, TX -   -   18.110 Jan 2012 -   18.110 69.700 87.810 0.000

Aircraft 4006 Upgrade SS/CPIF Lockheed Martin:Fort
Worth, TX -   -   10.168 Dec 2011 -   10.168 0.000 10.168 0.000

5th Generation Architecture SS/CPIF Lockheed Martin:Fort
Worth, TX -   -   10.000 Dec 2011 -   10.000 Continuing Continuing 0.000

Subtotal 351.955 391.655 502.918 -   502.918 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Mission Support C/Various Various:Various, 11.879 13.933 Oct 2010 14.000 Oct 2011 -   14.000 Continuing Continuing 0.000
Subtotal 11.879 13.933 14.000 -   14.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Combined Test Force Various Various:Various, 110.671 93.700 Nov 2010 95.246 Dec 2011 -   95.246 Continuing Continuing 0.000
Laboratory Test & Operations
(LTO) SS/CPIF Lockheed Martin:Ft

Worth, TX 84.950 77.042 Nov 2010 98.134 Dec 2011 -   98.134 Continuing Continuing 0.000

Laboratory Obsolescence SS/Various Lockheed Martin:Ft
Worth, TX -   -   8.134 Jan 2012 -   8.134 Continuing Continuing 0.000

Subtotal 195.621 170.742 201.514 -   201.514 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 559.455 576.330 718.432 -   718.432 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 3.1 Development, Integration, & Test - Actual Start: 4Q 2007 4 2010 3 2011
ESMS Development, Integration, & Test – Actual Start: 4Q 2008 4 2010 1 2012
Increment 3.2A & Increment 3.2B Material Development Decision (MDD) 3 2011 3 2011
Increment 3.2A Milestone B 2 2012 2 2012
Increment 3.2B Milestone B 3 2013 3 2013
Increment 3.2B Capability Requirements Review (CRR) 1 2010 1 2010
Increment 3.2B Capability/Pilot-Vehicle Interface Mecanization Freeze 3 2010 3 2010
Increment 3.2A System Requirements Review (SRR) 3 2010 3 2010
Increment 3.2A System Design Review (SDR) 2 2011 2 2011
Increment 3.2B System Requirements Review (SRR) 2 2011 2 2011
Increment 3.2B System Design Review (SDR) 4 2011 4 2011
Increment 3.2A Preliminary Design Review (PDR) 3 2011 3 2011
Increment 3.2B Preliminary Design Review (PDR) 2 2013 2 2013
Increment 3.2A Critical Design Review (CDR) 1 2012 1 2012
Increment 3.2B Critical Design Review (CDR) 4 2013 4 2013
Initiate 3.2A Development, Integration, & Test 1 2012 1 2012
Initiate 3.2B Development, Integration, & Test 2 2012 2 2012
Advanced Technology Development Studies & Analysis 1 2010 4 2016
Advanced Technology Development Demonstrations 1 2011 4 2016
Advanced Technology Development Design 4 2012 4 2016
5th Generation Architecture Risk Reduction 1 2012 4 2016
AGCAS Requirements Analysis 1 2012 4 2012



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 20 of 20 R-1 Line Item #129

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207138F: F-22 SQUADRONS

PROJECT
674785: F-22

Start End
Events Quarter Year Quarter Year

AGCAS System Requirements Review (SRR) 2 2012 2 2012
AGCAS Systen Design Review (SDR) 4 2012 4 2012
Initiate AGCAS Design 4 2012 3 2013
AGCAS Preliminary Design Review (PDR) 1 2013 1 2013
AGCAS Critical Design Review (CDR) 3 2013 3 2013
AGCAS Development, Integration, & Test 2 2013 2 2015
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                 576.330
                 718.432
                 718.432
                 0.000
                 689.201
                 526.627
                 484.880
                 528.188
            
             Totals include funding for PRCP Program Number, 265, F-22
             The F-22 program funding includes overhead reductions that are not intended to impact program content.  The efficiencies reductions total $4.573M in FY12.

The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, and homeland and cruise missile defense for the next 20+ years.  The F-22 is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to make it the world's most capable combat aircraft.  The Engineering and Manufacturing Development (EMD) phase of F-22 acquisition is complete.  The program is now continuing the pre-planned modernization effort through incremental development phases that enhance the F-22 Global Strike capability.  The development program enhances the air vehicle, engine, and training system to improve/enhance F-22 weapons, communications, and Intelligence Surveillance Reconnaissance (ISR) capabilities.  

BA7 - This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                 Note 1: In FY 2010, $9.8M decrease due to higher Air Force priorities.
Note 2: In FY 2012, $163.2M increase in funding due to the following: $127.6M for Increment 3.2 requirements (Air-to-Air Block 30 and Air-to-Air Block 35), Advanced Technology Development, Auto Ground Collision Avoidance System (AGCAS), Aircraft 4006 Upgrade, 5th Generation Architecture, Laboratory Obsolescence, and $42.6M to directly fund Increment 3.2 enabling work.  
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                         The F-22 program funding includes overhead reductions that are not intended to impact program content.  The efficiencies reductions total $4.573M in FY12.

The F-22 Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, and homeland and cruise missile defense for the next 20+ years.  The F-22 is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to make it the world's most capable combat aircraft.  The Engineering and Manufacturing Development (EMD) phase of F-22 acquisition is complete.  The program is now continuing the pre-planned modernization effort through incremental development phases that enhance the F-22 Global Strike capability.  The development program enhances the air vehicle, engine, and training system to improve/enhance F-22 weapons, communications, and Intelligence Surveillance Reconnaissance (ISR) capabilities.  

BA7 - This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 Software Support
                                 (U) Operational Flight Plan (OFP) testing in the Raptor Integration Lab (RAIL) and the Avionics Integration Lab (AIL), Developmental and Operational flight test, Pilot Training Systems (PTS) software upgrades, Synthetic Aperature Radar (SAR) mapping capability development for the PTS, Trainer/Integrated Maintenance Information System (IMIS) Software Enhancements
                                 
                                     
                                         51.930
                                         (U) In FY 2010: Update 3 software support OFP testing in the Raptor Integration Lab (RAIL) and the Avionics Integration Lab (AIL) continues for three of four software products. Continuation of Developmental and Operational flight test of three of four software products. Block 30 Increment 2 software product released to the field, first of four Update 3 software products. IMIS continued the Ada to C++ conversion; Low Observables (LO) Structural Maintenance, Present TO, and Air Vehicle Interface.  As each one of these IMIS areas are converted to C++, long awaited enhancements are incorporated, increasing capability to the maintainer.
                                    
                                
                                 
                                     
                                         60.200
                                         (U) In FY 2011:  Flight test on the Update 3 software support OFPs are completed and fielded. FOT&E will be conducted on Update 3 and Increment 3.1 and will be released to the field. Update 4 coding will be accomplished, and testing in the system integration laboratories will begin for two of the three Update 4 software configurations. Developmental flight testing will begin on the first of three software configurations. Pilot Training Systems (PTS) software upgrades,Synthetic Aperature Radar (SAR) mapping capability development for the PTS. IMIS to continue Ada to C++ conversion focusing on Integrated Maintenance Data Systems (IMDS) interface error correction and Maintenance Data Collection.
                                    
                                     
                                         62.249
                                    
                                     
                                         62.249
                                         (U) In FY 2012: Update 4 software support OFPs are completed. Flight testing of all the Update 4 software products will be completed and fielded.  IMIS to continue focus on ADA to C++ conversion focusing on three additional major areas.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 System Engineering/Program Management Support
                                 (U) Provide for F-22 program-wide planning and execution.
                                 
                                     
                                         17.333
                                         (U) In FY 2010: Provides for F-22 program wide planning and execution comprised of, but not limited to, the
following: requirements identification, schedule analysis and integration, cost estimating data, and systems engineering process management.

                                    
                                
                                 
                                     
                                         17.636
                                         (U) In FY 2011: Same as prior year.
                                    
                                     
                                         17.898
                                    
                                     
                                         17.898
                                         (U) In FY 2012: Same as prior year.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Mission Support
                                 Continue mission support of the Program Office; travel, computer costs, misc contracts, etc.

                                 
                                     
                                         11.879
                                         (U) In FY 2010: Funds provide centralized Program Management Administration (PMA) allowing management and oversight activities in direct support of F-22 Increment Development, RAMMP, Aircraft Structural Integrity Program (ASIP), flight test support, etc.
                                    
                                
                                 
                                     
                                         13.933
                                         (U) In FY 2011: Same as prior year.
                                    
                                     
                                         14.000
                                    
                                     
                                         14.000
                                         (U) In FY 2012: Same as prior year.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Reliability and Maintainability Maturation Program (RAMMP)
                                 (U) Continue development of RAMMP to improve MTBM and aircraft availability. 
                                 
                                     
                                         17.184
                                         (U) In FY 2010:  Provides for development of multiple efforts to improve Mean Time Between Maintenance (MTBM), maintainability and reduce F-22 weapon system life cycle cost.
                                    
                                
                                 
                                     
                                         12.670
                                         (U) In FY 2011:  Same as prior year.
                                    
                                     
                                         18.000
                                    
                                     
                                         18.000
                                         (U) In FY 2012: Same as prior year.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Increment 3.1
                                 (U) The F-22 Increment 3.1 Modernization Program consists of the software and hardware modifications necessary to provide Enhanced Global Strike (GS) capabilities on the Lot 4B and beyond F-22 aircraft and training systems. Increment 3.1 is currently implementing the design products to deliver the enhanced capabilities to support retrofit on operational F-22 aircraft and their support elements.
                                 
                                     
                                         37.540
                                         (U) In FY 2010: Continue Increment 3.1 integration and certification testing in the Raptor Integration Lab (RAIL) and the Avionics Integration Lab (AIL) will be completed. Continue developmental flight test of the Increment 3.1 capabilities.
                                    
                                
                                 
                                     
                                         13.432
                                         (U) In FY 2011: Complete Increment 3.1 developmental flight test. Increment 3.1 operational flight test through July, 2011.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         (U) IN FY 2012: No planned activities in 2012
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Increment 3.2A
                                 (U) The F-22 Increment 3.2a Modernization Program consists of the software development necessary to provide Increment 3.2a capabilities including improvements to Electronic Protection, Combat Identification and Link-16 Receive.
                                 
                                     
                                         67.178
                                         (U) In FY 2010: Software Only Updates - Requirements Development will begin, where operational requirements are translated into technical requirements. A Systems Requirements Review and external interface freeze are scheduled to occur during this time.
                                    
                                
                                 
                                     
                                         75.805
                                         (U) In FY 2011: Requirements Development will be completed and will culminate in a System Design Review. Detailed design of the capabilities will begin and a Preliminary Design Review will be conducted. Preliminary work to prepare lab and test facilities for Development, Integration, and Test will also begin. MDD will be accomplished.
                                    
                                     
                                         129.450
                                    
                                     
                                         129.450
                                         (U) In FY 2012: The detailed design phase will continue and will culminate in a Critical Design Review. Preliminary work will continue to prepare lab and test facilities for Development, Integration, and Test. All software coding, integration and testing will begin. Milestone B will be completed.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Increment 3.2B
                                 (U) The F-22 Increment 3.2b Modernization Program consists of the software development necessary to provide Increment 3.2b capabilities including Intra-Flight Data Link Improvements, Electronic Protection, AIM-9X and AIM-120D integration with Common Weapon Engagement Zone, Geolocate 2.0 and Stores Management System Common Split Bus.  The Enhanced Stores Management System (ESMS) program is a hardware development and risk reduction program required to integrate any new weapons on the F-22 beyond Increment 3.1.
                                 
                                     
                                         87.628
                                         (U) In FY 2010: Candidate Definition is completed and the Requirements Development phase of the Increment 3.2 program will begin.
                                    
                                
                                 
                                     
                                         140.942
                                         (U) In FY 2011: ESMS program will continue sub-system integration and complete it in the Avionics Integration Lab (AIL).  Flight test of the ESMS sub-system will also be performed and scheduled to be completed as well.  Requirements Development will be completed and will culminate in a System Design Review. Detailed design of the capabilities will begin. Preliminary work to prepare lab and test facilities for Development, Integration, and Test will also begin. MDD will be accomplished. A significant amount of hardware is being purchased to support Increment 3.2B candidate testing and development.
                                    
                                     
                                         125.295
                                    
                                     
                                         125.295
                                         (U) In FY 2012: Detailed design of the capabilities will continue. Work to prepare lab and test facilities for Development, Integration, and Test will continue.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Combined Test Force (CTF)
                                 (U) The F-22 Combined Test Force (CTF), located at Edwards Air Force Base, conducts full-up weapons system testing to assess the synergistic effect of the F-22 combined characteristics of stealth, speed, maneuverability, and integrated avionics in mission accomplishment.  The CTF uses operationally significant ground and flight test scenarios, when practical, to identify system performance deficiencies early before they are more difficult and costly to resolve. 
 
                                 
                                     
                                         110.671
                                         (U) In FY 2010:  The significant programs undergoing flight test at AFFTC include: Increment 3.1/Update 3, Small Diameter Bomb (SDB) Integration AIM-9X Risk Reduction, Coldstick, Data Management Video Recorder (DMVR), Environmental Control System (ECS), Remote Sensor Assembly (RSA), Signature Management Plan(SMP), and Infrared Countermeasure (IRCM) Door. 
                                    
                                
                                 
                                     
                                         93.700
                                         (U) In FY 2011: The significant programs undergoing flight test at AFFTC include:  the close-out of Increment 3.1/Update 3; AIM-9X and SDB Risk Reduction; ESMS/TA-74; Coldstick tests; Arresting Gear; Main Oil Pump; Signature Management Plan; 6 gallon test; Bio-fuel Certification; and the Travel Pod.  Small projects currently planned also include:  IR Countermeasure Door; Auxiliary Power Unit Exhaust Door Temperature; Augmentor/Ignitor; Air Cycle machine Reliability Improvements; Loads Regression Testing; #5 carbon seal redesign;  Structural Health Monitoring Device Durability; and Engine Software version #17.  
                                    
                                     
                                         95.246
                                    
                                     
                                         95.246
                                         (U)In FY 2012: The significant programs undergoing flight test at AFFTC include:  Update 4 software testing; AIM-9X SEEK EAGLE testing; External Fuel Tank testing; and 6 gallon testing. Small projects currently-planned also include: NUCIF; dragging brake issue; Weapon Bay Door Redesign: cracking/missile fin rub; Flight Control Problem; and 5th Generation Common Architecture. 
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Laboratory Test & Operations (LTO)
                                 (U) The LTO effort provides the capability (labor and hardware) to plan and conduct development, integration, test, & verification (IT&V) of F-22 OFPs with F-22 hardware.  This capability is provided through the maintenance and operation of 20 development labs including 5 unique major System Integration Laboratories (SILs): the Agile Integration Lab (AIL); the Raptor Integration Lab; the Air Combat Simulation (ACS) Lab; the Vehicle Management System (VMS) Vehicle Integration Facility (VIF); and the Vehicle System Simulator (VSS).  
                                 
                                     
                                         84.950
                                         (U) In FY 2010: Accomplish critical updates to offset aging/obsolete equipment. Update critical systems as required to support new aircraft configurations and capabilities.  Maintain lab “ready state” availability in support of F-22 programs.  Accomplish OFP verification and risk reduction.  Provide pilot training, exercise execution, and war gaming in support of Air Combat Command; provide test event planning, rehearsal, and conduct in support of Air Force Operational Test & Evaluation Center.  Support periodic Air Warfare Center operational mission data updates.
                                    
                                
                                 
                                     
                                         77.042
                                         (U) In FY 2011: Same as prior year.
                                    
                                     
                                         98.134
                                    
                                     
                                         98.134
                                         (U) In FY 2012: Same as prior year. In addition, lab consolidation of RAIL at LMA Ft. Worth will be accomplished.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 VAX Migration
                                 (U) The F-22 VAX Migration program develops, integrates, tests, and deploys computer infrastructure and software tools to replace existing VAX-based resources used to develop, field, and sustain F-22 capabilities.  The current VAX architecture is obsolete, resulting in increased program risks as the underlying computer infrastructure and software tools become increasingly unreliable and unsupportable.    
                                 
                                     
                                         58.658
                                         (U) In FY 2010: The majority of the activities include labor required to translate existing VAX-based software development tools and procedures to new platforms.  Where required, this includes rewriting existing code to provide equivalent results on target platforms. Each system requires complete certification testing and validation. Consequently, this activity also includes Contractor testing and support for Government certification and accreditation of migrated system; and updating of required Contractor software and hardware development processes to reflect resulting architectures.

                                    
                                
                                 
                                     
                                         39.692
                                         (U) In FY 2011: Same as prior year
                                    
                                     
                                         31.307
                                    
                                     
                                         31.307
                                         (U) In FY 2012:  Same as prior year.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 F-22 Small Project Roll-up
                                 Continue F-22 modernization development and support activities
                                 
                                     
                                         14.204
                                         Provides for F-22 modernization activities including, but not limited to: Common Configuration, Aircraft Structural Integrity Program (ASIP), LO Signature Mgmt, EN/Threat Modeling Support, DT Weapons Assets, Arresting Gear System (AGS), PT Dynamic SAR, Support Equipment Development, Urgent Response, Replacement Test Aircraft and OGC/GFE.
                                    
                                
                                 
                                     
                                         19.275
                                         Provides for F-22 modernization activities including, but not limited to: LO Signature Mgmt, EN/Threat Modeling Support, DT Weapons Assets, F-22 Secure Software Dev Networks, PT Dynamic SAR,  Support Equipment Development, Urgent Response, and OGC/GFE.
                                    
                                     
                                         12.638
                                    
                                     
                                         12.638
                                         Provides for F-22 modernization activities including, but not limited to: EN/Threat Modeling Support, DT Weapons Assets, F-22 Secure Software Dev Networks, PT Dynamic SAR, Support Equipment Development, Urgent Response, and OGC/GFE.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Crypto Modernization
                                 Crypto Modernization provides for development to support crypto-graphic updates. Two crypto-graphic projects are currently in work: the KOV-20 Field Upgrade (field upgrade only) and the KOV-20 Off-Ramp.
                                 
                                     
                                         0.000
                                         FY2010: No planned effort in FY2010
                                    
                                
                                 
                                     
                                         2.380
                                         FY2011: Crypto Modernization activities: KOV-20 Field Upgrade to retrofit the test jets with the upgraded KOV-20 units. KOV-20 Off-Ramp requirements definition and tech package development will be accomplished.
                                    
                                     
                                         7.245
                                    
                                     
                                         7.245
                                         
FY2012: Crypto Modernization activities: KOV-20 Off-Ramp requirements analysis and generation phase will be accomplished and the design phase will begin.

                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Advanced Technology Development
                                 (U) Technology Maturation and risk reduction of Classified F-22 related development efforts
                                 
                                     
                                         0.300
                                         (U) In FY 2010: Study and analysis of a variety of Special Projects for integration onto the F-22.  
                                    
                                
                                 
                                     
                                         9.623
                                         (U) In FY 2011: Technology Maturation and risk reduction of Classified F-22 related development efforts.  This effort includes studies and analyses of a variety of Special Projects for integration onto the F-22 and to perform proof of concept demonstration on select projects.
                                    
                                     
                                         60.558
                                    
                                     
                                         60.558
                                         (U) In FY 2012: Technology Maturation and risk reduction of Classified F-22 related development efforts.  Study and analysis of a variety of Special Projects for integration onto our platform continues.  Perform proof of concept demonstration on select projects.  Detailed integration efforts begin on successfully demonstrated projects.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Auto Ground Collision Avoidance System (AGCAS)
                                 (U) The AGCAS will be designed and integrated on the F-22 to prevent the aircraft from unintentionally descending below ground level.  
                                 
                                     
                                         0.000
                                         (U) In FY 2010:  No planned effort in FY 2010.
                                    
                                
                                 
                                     
                                         0.000
                                         (U) In FY 2011:  No planned effort in FY 2011.
                                    
                                     
                                         18.110
                                    
                                     
                                         18.110
                                         (U) In FY 2012: Requirements development for AGCAS will be accomplished. In addition, design work will begin to develop design solutions for Block 20, 30, and 35.  
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Aircraft 4006 Upgrade
                                 (U) To support testing activities, upgrade 4006 from its current EMD configuration to a Block 20 (training fleet representative) aircraft configuration; the instrumentation package will also be upgraded.
                                 
                                     
                                         0.000
                                         (U) In FY 2010: No planned effort in FY10
                                    
                                
                                 
                                     
                                         0.000
                                         (U) In FY 2011: No planned effort in FY11.
                                    
                                     
                                         10.168
                                    
                                     
                                         10.168
                                         (U) In FY 2012: Purchase parts; engineering design modification and instrumentation.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 5th Generation Architecture
                                 (U) Conduct studies and analysis to reduce the risk of integrating F-35 hardware and fusion architecture on-board the F-22.  The goal of this effort is to ultimately reduce F-22 and F-35 modernization costs and timeline (development, test, and fielding) with more cost-effective solutions leveraging commonality and synergy.
                                 
                                     
                                         0.000
                                         (U) In FY 2010: No planned activitiy in FY 2010
                                    
                                
                                 
                                     
                                         0.000
                                         (U) In FY 2011: No planned activitiy in FY 2011
                                    
                                     
                                         10.000
                                    
                                     
                                         10.000
                                         (U) In FY 2012: Study and analysis of the 5th Generation Architecture integration onto F22.  
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Laboratory Obsolescence
                                 (U) Several components in the labs have exceeded their useful life and require replacing/upgrading. 
                                 
                                     
                                         0.000
                                         (U) In FY 2010: No planned activity in FY10.
                                    
                                
                                 
                                     
                                         0.000
                                         (U) In FY 2011: No planned activity in FY11.
                                    
                                     
                                         8.134
                                    
                                     
                                         8.134
                                         (U) In FY 2012: Lab upgrades to include Honeywell ECS equipment, BAE EW Alphas, RAIL SGI Computer replacement, ECS Lab Obsolescence, Calibration Test Bench, IL FTE.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 PE 0207138F
                                 F-22A Squadrons APAF*
                                 
                                     269.827
                                     602.634
                                     385.755
                                     385.755
                                     0.000
                                     411.690
                                     550.440
                                     451.350
                                     459.298
                                
                            
                             
                                 PE 0207138F (1)
                                 F-22A Squadrons, OPAF
                                 
                                     1.207
                                     1.452
                                     1.699
                                     1.699
                                     0.000
                                     1.200
                                     1.218
                                     1.092
                                     1.095
                                
                            
                             
                                 PE 0207219F
                                 APAF, Advanced Tactical Fighter **
                                 
                                     96.758
                                     159.915
                                     105.335
                                     105.335
                                     0.000
                                     1.289
                                     1.307
                                     1.330
                                     1.354
                                
                            
                             
                                 PE 0207138F (3)
                                 MILCON
                                 
                                     38.838
                                     22.125
                                     16.500
                                     16.500
                                     0.000
                                     11.740
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207219F (4)
                                 PAAF
                                 
                                     15.896
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207445F
                                 Tactical Data Link RDT&E
                                 
                                     47.162
                                     57.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207163F
                                 AIM-120D RDT&E
                                 
                                     3.800
                                     11.800
                                     24.700
                                     24.700
                                     0.000
                                     27.600
                                     17.960
                                     0.850
                                     0.000
                                
                            
                        
                         The Raptor Enhancement Development & Integration (REDI) contract is an Indefinite Delivery/Indefinite Quantity Ordering contract that maximizes flexibility to start, stop, accelerate and decelerate projects as required. The REDI contract was established to be more responsive to evolving war fighter requirements. The REDI contract allows the issuance of orders for the highest priority war fighter capabilities in operationally meaningful capability increments, requirements analysis, contractor cost estimates and studies, development and demonstration of capability enhancements, and unanticipated future war fighter requirements. Each increment is broken into phases to initiate requirements analysis, the design phase and the development, integration and verification phase of a specific incremental development effort. 
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Software Support
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             51.930
                                             
                                                 60.200
                                                 2010-12
                                            
                                             
                                                 62.249
                                            
                                             
                                                 62.249
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         System Engineering / Program Management
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             17.333
                                             
                                                 17.636
                                                 2010-12
                                            
                                             
                                                 17.898
                                            
                                             
                                                 17.898
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         RAMMP
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             17.184
                                             
                                                 12.670
                                                 2011-01
                                            
                                             
                                                 18.000
                                            
                                             
                                                 18.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Increment 3.1
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             37.540
                                             
                                                 13.432
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             50.972
                                             0.000
                                        
                                    
                                     
                                         Increment 3.2A
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             67.178
                                             
                                                 75.805
                                                 2011-01
                                            
                                             
                                                 129.450
                                            
                                             
                                                 129.450
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             152.630
                                             425.063
                                             0.000
                                        
                                    
                                     
                                         Increment 3.2B
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             87.628
                                             
                                                 140.942
                                                 2011-01
                                            
                                             
                                                 125.295
                                            
                                             
                                                 125.295
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             426.620
                                             780.485
                                             0.000
                                        
                                    
                                     
                                         VAX Migration
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             58.658
                                             
                                                 39.692
                                                 2010-11
                                            
                                             
                                                 31.307
                                            
                                             
                                                 31.307
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             29.623
                                             159.280
                                             0.000
                                        
                                    
                                     
                                         F-22 Modernization
                                         SS
                                         Various
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             14.204
                                             
                                                 19.275
                                                 2010-12
                                            
                                             
                                                 12.638
                                            
                                             
                                                 12.638
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Crypto-Modernization
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             0.000
                                             
                                                 2.380
                                                 2011-03
                                            
                                             
                                                 7.245
                                            
                                             
                                                 7.245
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             39.885
                                             49.510
                                             0.000
                                        
                                    
                                     
                                         Advanced Technology Development
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             0.300
                                             
                                                 9.623
                                                 2010-11
                                            
                                             
                                                 60.558
                                            
                                             
                                                 60.558
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Auto Ground Collision Avoidance System (AGCAS)
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 18.110
                                            
                                             
                                                 18.110
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             69.700
                                             87.810
                                             0.000
                                        
                                    
                                     
                                         Aircraft 4006 Upgrade
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.168
                                            
                                             
                                                 10.168
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.168
                                             0.000
                                        
                                    
                                     
                                         5th Generation Architecture
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.000
                                            
                                             
                                                 10.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Mission Support
                                         C
                                         Various
                                         Various
                                         Various, 
                                         
                                             11.879
                                             
                                                 13.933
                                                 2010-10
                                            
                                             
                                                 14.000
                                            
                                             
                                                 14.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Combined Test Force
                                         Various
                                         Various
                                         Various, 
                                         
                                             110.671
                                             
                                                 93.700
                                                 2010-11
                                            
                                             
                                                 95.246
                                            
                                             
                                                 95.246
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Laboratory Test & Operations (LTO)
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             84.950
                                             
                                                 77.042
                                                 2010-11
                                            
                                             
                                                 98.134
                                            
                                             
                                                 98.134
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Laboratory Obsolescence
                                         SS
                                         Various
                                         Lockheed Martin
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.134
                                            
                                             
                                                 8.134
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
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                                 Increment 3.1 Development, Integration, & Test - Actual Start: 4Q 2007
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 ESMS Development, Integration, & Test – Actual Start: 4Q 2008
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Increment 3.2A & Increment 3.2B Material Development Decision (MDD)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Increment 3.2A Milestone B
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Increment 3.2B Milestone B
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Increment 3.2B Capability Requirements Review (CRR)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Increment 3.2B Capability/Pilot-Vehicle Interface Mecanization Freeze
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment 3.2A System Requirements Review (SRR)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment 3.2A System Design Review (SDR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Increment 3.2B System Requirements Review (SRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Increment 3.2B System Design Review (SDR)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Increment 3.2A Preliminary Design Review (PDR)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Increment 3.2B Preliminary Design Review (PDR)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Increment 3.2A Critical Design Review (CDR)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Increment 3.2B Critical Design Review (CDR)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Initiate 3.2A Development, Integration, & Test
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Initiate 3.2B Development, Integration, & Test
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Advanced Technology Development Studies & Analysis
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Advanced Technology Development Demonstrations
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Advanced Technology Development Design
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 5th Generation Architecture Risk Reduction
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 AGCAS Requirements Analysis
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 AGCAS System Requirements Review (SRR)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 AGCAS Systen Design Review (SDR)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Initiate AGCAS Design
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 AGCAS Preliminary Design Review (PDR)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 AGCAS Critical Design Review (CDR)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 AGCAS Development, Integration, & Test
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2015
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